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Property Acquisition Mowad District

44 appraisals completed
42 buy-out meetings completed
40 residents relocated

40 demolition completed, 2
scheduled

2 commercial properties-no buy out

Project 98% complete
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Demolition Nearing Completion
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Property Acquisition Saipan District

56 assessment inspections completed
53 appraisals completed

54 Buy Out meetings scheduled

51 Buy Out offers accepted

44 relocations in escrow

16 residents relocated

Distribution to date $4,261,194 (77% of
allocation)

Pre-demolition assessment being
conducted by SHPO and EPA

Demolition schedule to begin last of June
with homes at Saipan / Durazno

Buy out / Buy in 85% complete




State Emergency Management Office:
Grant Funding

= State Historical Preservation Office review/approval
complete

e FEMA District Office final review
e Contacted Congressman Reyes Office for assistance
e Award dates and dollars within next 15 business days

Juswiedaq sadInIas Jusawdolanag



Critical Repair/Reconstruction Priorities

e Approximately 37 executed repair projects
by Street Department

e 10 major reconstruction projects under
construction

e 4 major projects out to bid
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Completed Projects

Repairs

McKelligon Canyon

Roadway damage, approx 1,000 ft

of shoulders and 200 ft of pavement

Crestmont Channel along Sunland
Park Drive

Drainage structure damage at the
crossing

601 Sunland Park Drive / Buena
Vista Channel

Damage chain link and rock
wall fences. Damage of safety
grates at box culverts and
roadway damage to include
sidewalk.

Bandolero Channel

Debris Removal

Roadway damage, curb and
gutter, approximately 70 ft

624 De Leon .
Drainage channel damage
approximately 60 ft
Repair/Replace Collapsed
4100 N Mesa Conduit Make proper with

Easement(s)

Cedar Oak @ Pendale

Erosion / Backfill — Spillway
damage

Don Haskins and Rojas

Damage to roadway structure
approximately 30 lineal feet.

Pellicano (Lee Trevino to Lionel)
and Pendale and Rojas

Roadway damage to include
curb and gutter, sidewalk, and
pavements
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Completed Projects

Repairs

Pine Springs (South View to Loop
375)

Roadway damage to include
curb and gutter, sidewalk, and
pavements

Pullman Basin

Erosion / Backfill / Desilt /
Repair Spillway

Stoney Hill

Roadway damage to include
curb and gutter, sidewalk, and
pavements

Delta and Manny Martinez

Erosion on street and drainage
structure.

Edgemere and Robert E. Lee

Repair damaged asphalt flume
in median triangle

Luna La Luz to Hueco

Erosion

Mesa Drain

Erosion / backfill / restore
original grade

Playa Drain

Erosion / backfill /7 restore
original grade

Pollard Veterans Memorial Park

Erosion / Backfill w/flood
control improvements

Whirlaway

Erosion
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Completed Projects

Repairs

2630 Copper

Roadway erosion due to flood

Damage to roadway structure

SESSEMER approximately 150 lineal ft
Roadway damage to include
Bluff Canyon curb and sidewalks

approximately 300 lineal feet
by 90 ft

Helen of Troy from Resler to Redd

Roadway damage to include
curb and gutter, sidewalk, and
pavements

Henry Brennan

Damage to roadway structure
approximately 700 lineal ft

Montoya Drain

Erosion / Backfill

Mountain Walk

Roadway damage to include
curb and gutter, sidewalk, and
pavements

Nemexas Drain

Erosion / Backfill

Copper Queen

Erosion / Backfill /7 Desilt /
construct spillways and possible
RCP system

O'Keefe

Erosion / Backfill - Spillway
damage, Fence damaged




: Baltimore/
Glory Road
Storm Sewer
Re-route

Construction
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Construction
Start

February 12,
2007

Com pletiOn
Target

AuguSt, 2007
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Thunderbird
Diversion

| Channel

Construction

November,
2007
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James Watt &
Lee Trevino

Drainage
Improv.

Construction

AuguSt, 2007




Construction

Completion

Project Status Start Target
Modesto
) . June 6,
Channel River Construction October, 2007
2007
| Outfall
Franklin
Summit/
Los Siglos & i September,
Lucas Marcelo Construction June 25, 2007 5007
Drainage
Repairs
Thorton Street . November,
Improv. Construction July 9, 2007 5007
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Mesa Hills &
Wallenberg

Construction

June 20, 2007

October, 2007
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Construction Completion
Start Target

Project Status

| Westside Flood
| Damage Construction June 25, 2007 March, 2007
Improv., Phase |

High Ridge &

Bear Ridge _
Channel Construction Contract being
' executed
Drainage
Improv.

Castellano Drive
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| Junction Bids Open
Box/Inlet August
Repairs




AL

Construction

Completion

Phase 11

Project Status Start Target
Paragon/Santa Bids Open July
- | Fe Channel
25
Improvement
Ojo de Agqua
Channel and Bids Open
Thorn Street August 1
Inlet
Westside Flood
Damage Bids Open
Improvements August 8
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James Watt & Lee Trevino



Modesto Channel Outfall



Digital Flood Insurance Rate Maps
(DFIRMS)

e Released July 9

e Changes Extensive

e Maps available for viewing at
Engineering Department

e Public Meeting scheduled for
August 22, 2007

e Public Comment 90 days



. Questions




